plaky

Simple Business Requirements Document

Project name	
Team gathering	
Created by	
Luka Bogavac	
Date	**Version no.**
30.05.2025.	#2

Executive summary	Since we run a remote team, our members don't interact much. We want to improve team cohesion and boost collaboration with a team gathering event. We'd like to take one Friday off for the team, and organize the event in a team-voted venue. We'd require $100 for the venue reservation, and Jan from HR to organize an activity for the gathering.
Project objectives	• Increase team satisfaction, boosting team collaboration and productivity • Increase employee wellbeing, measured through a poll we'll conduct after the gathering.
Project constraints	**Timeline:** We'll plan and conduct the gathering over the following 2 weeks. **Risk:** Lack of employee engagement, lack of interest for the gathering **Budget:** $100 for the venue reservation
Requirements	• Approve an off day for the team gathering • Decide on a venue for the gathering through an internal poll • Plan an activity for the gathering • Conduct the gathering • Conduct an employee satisfaction poll in the following days
Key stakeholders	**Jan, HR:** Plan and conduct the activity for the team gathering **Mary, PM:** Conduct an employee satisfaction poll and compile results **All team members:** Vote on the desired venue.

Implement your project with Plaky.com